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Daily Report 01/21/14 

Tetra Tech 

 
Directive #1 – Indoor Air  
 

 Draft Concept Plan for phased approach to indoor air monitoring plus installation of alarm systems 
and ventilation systems was submitted to DNR on 12/13/12 for comments; the detailed Work Plan 
was submitted to DNR on 1/14/13 for comments.  

 Installed a total of 91 detectors at 42 locations.  No positive alarms have occurred to date for 
either % LEL or H2S.   

 A total of ten monitoring pairs and associated transmitters have been provided to Assumption 
Parish, at their request.  

 Continued daily monitor calibration.  

 Completed visual inspection and maintenance of the under slab ventilation systems.  Liquids 
found in the systems were removed and transported to the storage tank located at ORW-38. 

 

Plan for today:  

 Continue monitor calibration. 

 Continue indoor air monitoring. 

 Continue ventilation system operation, maintenance, and monitoring.   

 

Directive #2 – Additional Relief Wells and Directive #3 – Overall Plan as Corrected 
 

 Met with DNR/Shaw on 1/24/13; reached agreement on well designs. 

 Radius of Influence (ROI) wells are installed at well pads ORW-5 and ORW-9.   

 The field portion of ROI testing was completed July 21st.  Report is being finalized. 

 Completed PVW-03; advanced PVW-02 near the boat launch at Sportsman’s Landing. 

 Received HDPE pipe, fittings and line tamer trailer; rolled out 1500 feet of of 2-inch HDPE pipe.  
Pulled pipe into place on the Triche access road from ORW-53 to ORW-55. 

 Placed 200 cubic yards of sand for the ORW-57 access road; completed another 66 linear feet of 
roadway. 

 CSSI swamp excavator removed trees for the remaining approximately 600 feet to the proposed 
site of ORW-57 (south of CPT-118).  Cleared an area of approximately 50 feet by 50 feet at the well 
site. 

 WHE sonic crew mobilized to the ORW-56 well site, installed board mats at the drilling location.  
The well was advanced to 77 ft bgs and secured for the day. 

 

Plan for today: 

 WHE sonic drill crew advance ORW-56 to total depth and construct well.   
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 Tetra Tech crew continue layout of 2” HDPE piping for ORW-56 and 55. 

 

Directive #4 – Operation of All Wells 
 

 Flares #2, #3, #4, #5, and #6 are operating.  One additional flare, and a trailer-mounted backup 
flare, are available as needed.  TBC Flare #1 will require insulation repair prior to being put into 
service. 

 Well work overs are ongoing for all low-producing and non-flowing wells. 

 Barton meters have been installed on flowing wells; performed routine maintenance. 

 Performed daily flare operation and maintenance.  

 Performed daily relief well operation and maintenance. 

 Dewatered ORW-18.  Starting conditions: well head pressure: 0.0 psi; water level: not taken.  
Removed 460 gallons and transferred to the TBC frac tank.  Ending conditions: well head pressure: 
7.0 psi; water level 29.82 ft bgs.   

 Continued to depressurize ORW-54.  Removed 110 gallons from the separator.  

 

Plan for today:   

 Complete daily flare, Barton meter, generator, and compressor operation and maintenance 

activities.   

 Continue well dewatering. 

 

Directive #5 – Sinkhole Containment 
 

 Submitted original sinkhole containment design in Joint Application to OCM and COE on 2/14/13. 

 A pre-construction meeting for the original containment system was held on-site on 3/14/13 for 
TBC and contractors. 

 Construction of the original sinkhole containment system began 4/1/13; construction was 
completed 9/23/13.       

 During late October 2013 and mid-December 2013, cracks and a drop in elevation occurred along 
the southern levee of the original containment system.  Noted increased seismic activity at these 
times.     

 During the week of January 6th, 2014 a new Emergency Use Authorization was submitted and 
approved for constructing a new southern levee approximately 500 to 1300 feet south of the 
southern levee of the original containment system.   

 Construction of the new southern levee began on 1/8/2014.  Tree clearing for this new levee was 
completed January 15, 2014.  The construction of the new southern levee is anticipated to be 
completed in April 2014.    

 Completed visual inspection of existing levee.  
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 Rock’s Trucking imported 1325 cubic yards of sand to the site.  1125 cubic yards were placed on 
the new south containment levee; 1691 linear feet of levee have been completed to date.   The 
remainder of the sand went to roadwork described above.    

 Placed board mats on the west levee overflow structure in preparation for building the new 
south levee alignment.   

 Completed laser-sighted water surface elevations of the bayou and containment water.  Water 
elevation: bayou: 1.0 ft above mean sea level (AMSL); inside containment area: 0.6 ft AMSL.     

 

Plan for today: 

 Inspect original levee.  

 Rock’s Trucking to continue importing sand and constructing the new south levee. 


